EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 1969-12-31

2. Agency: 015

3. Bureau: 45

4. Name of this Investment: IRS.GOV - Portal Environment

5. Unique Project (Investment) Identifier (UPI): 015-45-02-00-01-2529-00

6. What kind of investment will this be in FY 2012?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2011

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

The mission at the IRS is to provide Americas taxpayers top-quality services by helping them understand
and meet their tax responsibilities and enforce the law with integrity and fairness to all. The IRS currently
has three existing production Web portal platforms: IRS.gov, also referred to as the Public User Portal
(PUP), the Registered User Portal (RUP), and the Employee User Portal (EUP). The portals are critical to
the IRS mission and foundational to IRS electronic tax administration and to IRS business operations.
IRS has adapted these mission critical systems over the years to the changing needs of the taxpaying
population and has been the leading component of web products and services provided by the IRS,
however current portal design limitations and available systems capacity will not meet the needs of the
future investment portfolio. The new IRS portal will provide seamless one-stop web-based services to
internal and external users, such as taxpayers, business partners, IRS employees, and other government
agencies. The objective of the new portal project is to continue to maintain and operate secure and
reliable portals to meet the goals of the agency by competitively acquiring managed serves for the
establishment and management of a new infrastructure, hosting, help desk, content management,
search, and reporting solution, and the transition of the existing portal capabilities and services to the new
IRS Web environment transparent to external users. The new portal environment will be built out in
phases with the third phase to be completed FY 2013 providing a more stable operating system for rollout
of the new portal environment in July 2012.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment.
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2010-09-03
b. Provide the date of the most recent or planned approved project charter. 2009-08-11

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Silvia, Michael
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager qualifications according to FAC-P/PM or DAWIA criteria is under
review for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1 BY+2 BY+3
and 2010 2011 2012 2013 2014 2015
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”: 1

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Table I.C.1 Contracts Table

Contract [ Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded 4502 TIRNOO09D00022D00 TIRNO09D00022 * * $2.2 Cost Plus N 2009-09-01 2011-08-31 Full and Public User
02 D0002 Award Fee Open Portal
Competition Website
Enhancemen
t Services,
Awarded Task Order 116 SLIN Task Order 116 * * $7.3 Fixed Price 2008-08-18 2010-04-02
4005EB SLIN 4005EB with
Economic
Price
Adjustment
Awarded Task Order 116 SLIN Task Order 116 * * $3.6 Fixed Price 2007-12-01  2010-04-02
4007AA SLIN 4007AA with
Economic
Price
Adjustment
Awarded 4503 TIRNOO6C00057  TIRNOO6C00057 * * $1.8 Cost Plus N 2010-07-01 2011-06-30 Full and Software
Award Fee Open Maintenance
Competition for IRS
Vignette
Portal
Management
Enterprise
Software
License
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded 4503 TIRNO05Z00001D00 TIRNO05Z00001 * * $2.5 Cost Plus N 2011-05-01 2012-04-30 Full and ENGINEERI
20 D0020 Award Fee Open NG
Competition CONTRACT
OR
SUPPORT
SERVICES.
Awarded 4503 TIRNO09D00022D00 TIRNO09D00022 * * $6.7 Cost Plus N 2010-09-01 2011-08-30 Full and This
01 D0001 Award Fee Open modification
Competition provides
funding for
labor hours
and Other

Direct Costs,
through new
CLIN 1013,
for the Public
User Portal,
Task Order
0001, in the
amount of
$226,000.00.
The total
amount of
this order is
hereby
increased by
$226,000.00
from
$30,789,661.
87 to
$31,015,661.
87. All other
terms and
conditions of
TIRNO-09-D-
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
00022, Task
Order 0001,
hereby
remain
unchanged.
Awarded 4503 TIRNO09D00025D00 TIRNO09D00025 * * $8.2 Cost Plus N 2010-09-01 2011-08-30 Full and EUP
01 D0001 Award Fee Open Managed

Competition ~ Services.

Awarded 4503 TIRNO99D00005DO TIRNO99D00005 * * $0.7 Fixed Price N 2010-04-28 2011-09-30 Full and MITRE's
0276 DO0276 with Open objective is
Economic Competition to assist the
Price Portal
Adjustment Program
Management
Office
(PPMO) with
the
development
and
execution of
the Portal
Performance
Management
Program.
These
activities
include:
Building on
the current
items and
templates for
Quiality
Assurance
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Contract
Status

Contracting

Table I.C.1 Contracts Table
Agency ID

Procurement
Instrument
Identifier (PIID)

Indefinite Solicitation

Alternativ EVM Ultimate
Delivery Vehicle ID

e Require Contract
(IDV) Reference financing o}
ID

Type of Is the Effective Actual or Extent Short
Contract/Ta | contract date expected Competed | description
Value (M) sk Order a End Date of of

(Pricing) | Perform Contract/Ta

acquisition
ance sk Order

Based
Service
Acquisit
ion
(PBSA)?

Surveillance
Audits,
Internal

Controls
Financial
Audits,
Security

Operations

Procedures

Audits that

are currently
being used
in order to
develop one
or more

Awarded 4503 TIRNO99D00001152 TIRNO99D00001

* $2.8 Fixed Price N 2010-04-07 2011-07-22 Full and PRIME
152 with Open support
Economic Competition  provided for
Price development,
Adjustment integration
and testing

*

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
3.

a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
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b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *

c.Was the Acquisition Plan approved in accordance with agency requirements *

d.If "yes," enter the date of approval? *

e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *

g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. IRS is actively investigating the possibility of satisfying the security and privacy requirements
using private cloud and/or federal cloud deployments.

3. Provide the date of the most recent or planned Quality Assurance Plan 2009-12-18

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment. 000-00-01-00-01-0000-00
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s). 000-00-01-00-01-0000-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2010-06-14

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-05-11
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Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Actual Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete

Milestone
Identifier

Operate and SS * $42.3 $46.4 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
Maintain the IRS
Web Environment

Operate and SS * $47.1 $32.5 2010-10-01 2010-10-01 2011-09-30 66.00% 69.00%
Maintain the
current IRS Web
Environment
Managed Service
Contracts

Oversight and DME * $5.9 $0.0 2011-03-01 2011-09-30 0.00% 0.00%
Support of New
Environment's
Build Out and
Transition
Activities - PUP
(FYlland FY12)

Oversight and DME * $3.5 $0.0 2011-10-01 2012-03-31 0.00% 0.00%
Support of New
Environment's
Build Out and
Transition
Activities - RUP
(FY 11)

Oversight and DME * * * 2012-04-01 * 2012-09-30 * * *
Support of New
Environment's
Build Out and
Transition
Activities - RUP
(FY 12)

Oversight and DME * $1.1 $0.0 2011-10-01 2012-03-31 0.00% 0.00%
Support of New
Environment's
Build Out and
Transition
Activities - EUP
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Description of
Activity

(FY 12)

Operate and
Maintain the
Existing IRS Web
Environment
(Public User
Portal 11 mos.,
Registered User
Portal and
Employee User
Portal Hosting

Oversight and
Support of New
Environment's
Build Out and
Transition
Activities - EUP
(FY 13)

New contractor
will build out the
New IRS, Public
User Portal Web
Environment
Including
Infrastructure,
Hosting, and
Transition of
Existing Public
User Portal Web
Environment
(Public User
Portal Build Out
and Testing)

New contractor
will build out the
New IRS, Public
User Portal Web
Environment
Including
Infrastructure,
Hosting, and

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete

Milestone
Identifier

SS * $48.0 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

DME & & E 2013-04-01 * 2013-09-30 b % 4

DME * * * 2012-07-01 * 2012-08-31 * * *

DME * $8.5 $0.0 2011-06-01 2011-12-31 0.00% 0.00%

OMB Circular No. A11 (2010)
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Description of
Activity

Transition of
Existing Public
User Portal Web
Environment
(Public User
Portal Build Out
and Transition)

New contractor
will build out the
New IRS, Public
User Portal Web
Environment
Including
Infrastructure,
Hosting, and
Transition of
Existing Public
User Portal Web
Environment
(Public User
Portal Build Out
and Transition)

Establish New
IRS, Register
User Portal Web
Environment
Infrastructure

from the

Existing Register
User Portal Web

Environment

Application to
New Environment
(Registered User
Portal Build Out )

Establish New
IRS, Register
User Portal Web
Environment
Infrastructure

from the

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Planned Percent] Actual Percent
Complete Complete

Planned
Completion Datey Completion Date

Actual Start
Date

Planned Start
Date

Planned Cost | Actual Cost ($M)

($M)

DME or SS Agency EA
Transition Plan
Milestone

Identifier

DME * * * 2012-01-02 * 2012-06-30 * * *
DME * $6.0 $0.0 2011-07-01 2011-12-31 0.00% 0.00%
DME * * * 2012-01-02 * 2012-06-30 * * *
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Description of
Activity

Existing Register
User Portal Web
Environment
Application to
New
Environment
(Registered User
Portal Build Out
)

Establish New
IRS, Register
User Portal Web
Environment

Infrastructure

from the

Existing Register
User Portal Web

Environment

Application to
New Environment
(Registered User
Portal Transition )

Establish New
IRS, Register
User Portal Web
Environment
Infrastructure

from the

Existing Register
User Portal Web

Environment

Application to
New Environment
(Registered User
Portal Transition

and Testing )

Establish New
IRS, Employee
User Portal Web
Environment
Infrastructure and

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Planned Percent] Actual Percent
Complete Complete

Planned
Completion Datey Completion Date

Actual Start
Date

Planned Start
Date

Planned Cost | Actual Cost ($M)

($M)

DME or SS Agency EA
Transition Plan
Milestone

Identifier

DME * * * 2012-07-01 * 2012-12-31 * * *
DME * * * 2013-01-02 * 2013-06-30 * * *
DME * * * 2012-01-02 * 2012-06-30 * * *
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Description of
Activity

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start

Transition Plan (M) DE(] Date
Milestone

Planned
Completion Datey Completion Date

Planned Percent] Actual Percent
Complete Complete

Continue
Transition of
Existing
Employee User
Portal Web
Environment
Application to
New
Environment
(Employee User
Portal Build Out)

Establish New
IRS, Employee
User Portal Web
Environment
Infrastructure and
Continue
Transition of
Existing
Employee User
Portal Web
Environment
Application to
New Environment
(Employee User
Portal Build Out)

Establish New
IRS, Employee
User Portal Web
Environment
Infrastructure and
Continue
Transition of
Existing
Employee User
Portal Web
Environment
Application to
New Environment
(Employee User
Portal Transition)

Identifier

DME * * * 2012-07-01 * 2012-12-31 * * *

DME * * * 2013-01-02 * 2013-06-30 * * *
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Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Establish New DME * * * 2013-07-01 *
IRS, Employee
User Portal Web
Environment
Infrastructure and
Continue
Transition of
Existing
Employee User
Portal Web
Environment
Application to
New Environment
(Employee User
Portal Testing)

2013-08-30 * * *

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis.

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation?
yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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Section E: Performance Information

Table |.E.1a. Performance Metric Attributes

Measurement Area Measurement Measurement Indicator | Reporting Frequency Unit of Measure
(For IT Assets) Grouping

(For IT Assets)

Performance Measure Baseline

Year Baseline
Direction Established for this
measure

(Crigination Date)

increase No baseline (this is a 2010-08-23
mewly established
program)

Actual Results Target Last Updated
“Met” or “Not Met”

Customer Results Delivery Time 100% of customer-facing monthly percentage
Help-Desk Service Level
Objective (SLOs) are
met
Fiscal Year
2011 100%
Customer Results Delivery Time 100% of customer-facing monthly percentage
Help-Desk Service Level
Objective (SLOs) are
met
Fiscal Year Target
2012 100%
Customer Results Delivery Time 100% of customer-facing monthly percentage
Help-Desk Service Level
Objective (SLOs) are
met
Fiscal Year Target
2013 100%
Customer Results Delivery Time 100% of customer-facing monthly percentage

Help-Desk Service Level
Objective (SLOs) are
met

100% Met 2011-02-15
increase No baseline (this is a 2010-08-23
mewly established
program)

Actual Results Target Last Updated

“Met” or “Not Met”

2010-09-15
increase No baseline (this is a 2010-08-23
mewly established
program)
Actual Results Target Last Updated
“Met” or “Not Met”
2010-09-15
increase No baseline (this is a 2010-08-23
mewly established
program)
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Customer Results

Mission and Business
Results

Mission and Business
Results

Mission and Business
Results

Delivery Time

Taxation Management

Taxation Management

Taxation Management

100% of customer-facing
Help-Desk Service Level
Objective (SLOs) are
met

Deliver secure, reliable
access to tax services
and products through the
most efficient means.

Deliver secure, reliable
access to tax services
and products through the
most efficient means.

Deliver secure, reliable
access to tax services
and products through the
most efficient means.

2014

monthly

2015

monthly

2011

monthly

2012

monthly

100%

percentage

100%

percentage

95%

percentage

95%

percentage

increase

increase

100%

increase

increase

No baseline (this is a
mewly established
program)

No baseline (this is a
mewly established
program)

Met

No baseline (this is a
mewly established
program)

No baseline (this is a
mewly established
program)

2010-09-15

2010-08-23

2010-09-15

2010-08-23

2011-05-31

2010-08-23

2010-09-15

2010-08-23
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Mission and Business
Results

Mission and Business
Results

Technology

Technology

Taxation Management  Deliver secure, reliable
access to tax services
and products through the
most efficient means.

Taxation Management  Deliver secure, reliable
access to tax services
and products through the
most efficient means.

Operate a Portal
Infrastructure that allows
taxpayers to meet their
tax obligations timely for
the current tax year

Availability

Operate a Portal
Infrastructure that allows
taxpayers to meet their
tax obligations timely for
the current tax year

Availability

2013

monthly

2014

monthly

2015

monthly

2011

monthly

2012

95%

percentage

95%

percentage

95%

percentage

99.99%

percentage

99.99%

increase

increase

increase

100%

increase

No baseline (this is a
mewly established
program)

No baseline (this is a
mewly established
program)

No baseline (this is a
mewly established
program)

Met

No baseline (this is a
mewly established
program)

2010-09-15

2010-08-23

2010-09-15

2010-08-23

2010-09-15

2010-08-23

2011-02-15

2010-08-23

2010-09-15
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Technology

Technology

Technology

Processes and Activities

Availability

Availability

Availability

Security

Operate a Portal
Infrastructure that allows
taxpayers to meet their
tax obligations timely for
the current tax year

Operate a Portal
Infrastructure that allows
taxpayers to meet their
tax obligations timely for
the current tax year

Operate a Portal
Infrastructure that allows
taxpayers to meet their
tax obligations timely for
the current tax year

Web portal environment
is available to meet the
general public and
internal user's tax needs
with minimum
interruption

monthly

2013

monthly

2014

monthly

2015

monthly

percentage

99.99%

percentage

99.99%

percentage

99.99%

percentage

increase

increase

increase

increase

No baseline (this is a
mewly established
program)

No baseline (this is a
mewly established
program)

No baseline (this is a
mewly established
program)

No baseline (this is a
mewly established
program)

2010-08-23

2010-09-15

2010-08-23

2010-09-15

2010-08-23

2010-09-15

2010-08-23
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Processes and Activities

Processes and Activities

Processes and Activities

Processes and Activities

Security

Security

Security

Security

Web portal environment
is available to meet the
general public and
internal user's tax needs
with minimum
interruption

Web portal environment
is available to meet the
general public and
internal user's tax needs
with minimum
interruption

Web portal environment
is available to meet the
general public and
internal user's tax needs
with minimum
interruption

Web portal environment

2011

monthly

2012

monthly

2013

monthly

2014

monthly

100%

percentage

100%

percentage

100%

percentage

100%

percentage

100%

increase

increase

increase

increase

Met

No baseline (this is a
mewly established
program)

No baseline (this is a
mewly established
program)

No baseline (this is a
mewly established
program)

No baseline (this is a

2011-02-15

2010-08-23

2010-09-15

2010-08-23

2010-09-15

2010-08-23

2010-09-15

2010-08-23
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

* - Indicates data is redacted.

is available to meet the
general public and
internal user's tax needs
with minimum
interruption

2015

100%

mewly established

program)

2010-09-15
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